
Gree�ngs all.

        Please find below the daily progress report for work items contained within the recently approved

AOC.   

ACTIONS PERFORMED AND DEVELOPMENTS ANTICIPATED

        Cell 6 Assessment:

The QCA report documen�ng the evalua�on and repair of the

southwestern por�on of the E6 liner system was submi$ed February 25,

2011.  We received no�fica�on from DOH on March 1, 2011 concurring

that the CQA report was adequate documenta�on of the liner repairs,

which allows WMH to resume opera�ons in this area.

1.

 

The northwest sec�on of the Cell E6 liner was also damaged in the January

13, 2011 storm.  This area is located directly below the sec�on of the storm

water diversion system where the open box culvert �es into the Hobas

pipe.  Consequently, any rock and soil material generated from the

January storm event and the construc�on of the diversion system in this

area must be removed prior to the evalua�on and repair of the liner.  This

removal ac�vity is ongoing and is expected to be completed within the

next 2-3 weeks, weather permi4ng.  Rain again last night has hampered

this effort temporarily.

2.

 

        Western Storm water Diversion Project (to render func�onal):

1)  Diversion Structure:   The final wall sec�on of the diversion structure is now

in place.  

2)  Box Culvert:   The contractor has completed forming the transi�on

structure from box culvert invert to pipe invert. Half of the concrete for this

structure was poured on March 1, 2011, the remainder was to be poured

today, Friday, however muddy condi�ons as a result of last nights rain has

postponed this to early next week.  Rebar work on box culvert walls is

ongoing.   

3)  Pipe:   Backfilling of the HOBAS pipe channel is now complete.

4)  The diversion structure is func�onally complete per the terms of Sec�on

19.b. of the AOC.

        Cell 6 Leachate Riser Restora�on:

14,949 gallons was pumped from the Cell E6 leachate riser storage tank

today and transported to the waste water treatment plant.

1.

 

Zero gallons of water was pumped from the south pond area today and

transported to the local waste water treatment plant.

2.

 

Zero gallons of  mud/water was pumped from the south pond area today

and placed within the onsite separation tanks. Zero gallons of water was

pumped today from these separation tanks, due to the muddy conditions

resulting from the rain event again last night.

3.

https://r9webmail2.r09.epa.gov/mail/styahla.nsf/0/6F7362B80D0E894B...

1 of 2 3/6/2011 1:58 PM



        Sediment Basin:

Showers this week have resulted in the addi�onal accumula�on of storm

water which prevented removal of silt/rock material from the northern

por�on of the sedimenta�on basin. 

1.

 

The contractor pumped 59,700 gallons of storm water from the

sedimentation basin today and transported to the waste water treatment

plant.

2.

        Evalua�ng possible hydraulic head below liner system:

Per the work plan submi$ed to EPA on 2/1/2011, we have drilled to depth

at temporary piezometer loca�ons PZ-1, PZ-5 and PZ-6.  No water was

encountered  during the drilling process. Since no water was observed,

temporary piezometers were not installed.   The documenta�on report

was submi$ed on February 25, 2011. 

1.

        Beach Assessment Update:

The daily beach assessment phase of this task is complete.  There were no

calls received at the established beach waste siting hot line today.

1.

 

ANALYTICAL DATA RECEIVED DURING REPORTING PERIOD - None

ANTICIPATED PROBLEMS AND PLANNED RESOLUTIONS – None

Please let me know if you have any ques(ons.  

 

Best regards,

 

 

Joe WhelanJoe WhelanJoe WhelanJoe Whelan

 
General Manager

Waste Management of Hawaii

808-668-2985, ext. 15 Office

808-668-1366 Fax

808-479-4610 Mobile

 

Waste Management's landfills provide over 17,000 acres of

protected land for wildlife habitats and 15 landfills are certified

by the Wildlife Habitat Council.

 

 

 

Waste Management recycles enough paper every year to save 41 million trees. Please

recycle any printed emails.
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